
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:49 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 461 Date: 15-Oct-2013 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 498

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

I did not inspect today because I was on vacation. FWS work from the night of Monday, 10/14 to the
morning of 10/15. Mahmoud Khandaghibadi perform the night inspection for Caltrans and signed the extra
work report.

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP EDILBERTO LEONPainter 5.00 0.00 0.00 5.00

Diary: Dispute

DIP Painting

I was on vacation and did not observe this work. However, the work discribe in the extra work billing is
consistant with similar work done by CCC painters.

Edilberto Leon spent 5 hours in the CCC paint booth at Pier 7 applying the second coat of Miozinc primer
and the first finish coat of Carboxine 2000 on 5 sections of DIP to be installed into the expansion loop at
PP 126.

002 0-IPP-EFA.045

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Mechanical Piping

The FWS crew, including safety supervisor Bill Beliankoff, worked from a night lane closure of the #5 lane
of the WB bridge from 2130 on the night of 10/14 to 0400 the morning of 10/15. The crew arrived at Pier

001 0-MSI-EFA.187
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Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 461 Date: 15-Oct-2013 Tuesday

7 at 2000 to begin mobilization.

The crew spent the shift continued the fitting up and welding the off-set connectins between the SAS
carbon steel pipe to that of the Skyway along the north barrier of the WB bridge at Hinge AW. This work
was directed in the response to RFI 3451.

In performance of this work, the crew used a 200 volt welding machine, a 2.4 HP generator, a Werner
2612 Scaffold, and small tools.

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Change of Character

The tow behind port-a-potty and the light tower used in this night's operation will be paid as a monthly
rental under CCO 354.

001 0-FWS-ELS.354
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